



October 8, 2015 Update



#### **US 85 PMT and CDOT Specialty Staff,**

This is the first in a series of brief email project updates to provide regular updates at key milestones for these projects.

We have completed our aerial survey, existing conditions field work and technical scoping meetings for the PEL Study and the Highlands Ranch Parkway to 470 Project.

We have posted new study area maps and a copy of the scoping meeting presentation at <http://us85douglascounty.com/project-resources/>

We are looking forward to our first meeting with the Corridor Stakeholder Group (CSG) on October 29<sup>th</sup>. The CSG is a group of about 30 business, residential and governmental organizations with interests in the corridor. At the meeting we will present the project overview, a summary of previous planning work and gain input on the Purpose and Need and evaluation criteria.

We also anticipate our first meeting with the general public in mid-November.

If you have any questions feel free to contact me or provide thoughts or suggests at <http://us85douglascounty.com/contact-us/>

**Jason Longsdorf**

303.323.9792

[jason.longsdorf@hdrinc.com](mailto:jason.longsdorf@hdrinc.com)